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Work Completed: June 12-June 18, 2008

o Continued removing soil and sediment from Removal Area 10B and continued removing
floodplain soil from-Removal Areas 11A, 12A, and 13A.
Completed the installation of resuspension control systems in Removal Area 12B.
Began removing soil and sediment from Removal Area 12B.
Began the installation of resuspension control systems in Removal Area 11A.
Continued soil/sediment solidification activities at Staging Areas 4N and 5S.
Continued loading and transporting solidified soil/sediment material from Staging Areas 4N
and 58S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill.
¢ Continued loading and transporting solidified soil/sediment TSCA material from Staging Area 3S

and from Removal Area 10B to EQ Wayne County Disposal Facility located in Belleville,

“Michigan.

Completed post-construction seeding in Removal Areas 7, 9A, and 10A.

Began post-construction seeding in Removal Areas 8 and 9B.
* Began post-construction activities in Removal Area 11B, including placement of river run

rocks and topsoil.

e Continued operation of the WCS.
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Work Planned: June 19-June 25, 2008

Continue removing soil and sediment from Removal Areas 10B and 128 Continue
removing floodplain soil from Removal Areas12A, and 13A.

Continue the installation of resuspension control systems in Removal Area 11A.

Begin removing soil and sediment from Removal Area 11A.

Continue soil/sediment solidification activities at Staging Areas 4N and 5S.

Continue loading and transporting solidified soil/sediment material from Staging Areas 4N
and 58S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

Continue loading and transporting solidified soil/sediment TSCA material from Staging Area 3S

and from Removal Area 10B to EQ’s Wayne County Disposal Facility Iocated in Belleville,
Michigan.

Complete post-construction seeding in Removal Areas 8 and 9B.

Continue post-construction activities |n Removal Area 11B, including placement of river run
rocks and topsoil.

Continue operation of the WCS.
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Removal Progress
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Week End Date

Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed are below the targeted volumes potentially due to the conservative estimation methodology used
to develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBLES 4/30/07
Plainwell TCRA Construction Schedule.
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Health & Safety Update

¢ 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 166 LPOs have been completed for the project to date.

Weather Summary

o Construction activities were temporarily suspended on 3:00 pm on Friday, June 16" due to
thunderstorms.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No[] Yes [X
Exceedances? N/A[] No X Yes [] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 63,000 gallons (Staging Area 4N) and 77,000 gallons (Staging Area 5S)
Testing Performed this Week? No[] Yes X
Exceedances? N/A [ ] No X Yes [] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No[] Yes [X], in Removal Area 10B and 11B
Cleanup Standard Achieved? N/A[] Yes[X] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None.
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Equipment on Site

Komatsu PC-300 Excavator 4 4 4 4 4 4 4
Komatsu PC-300 HD Long Reach 2 2 2 2 2 2 2
Komatsu PC-200 Excavator 1 1 1 1 1 1 1
John Deere JD-50 Mini-Excavator 1 1 1 1 1 1 1
John Deere JD-450 Dozer 1 1 1 1 1 1 1
John Deere JD-700 Dozer - - - - - - -
Komatsu D37 Dozer 1 1 1 1 1 1 1
Komatsu D61 Dozer 1 1 1 1 1 1 1
Komatsu D65 Dozer - - - - - - -
Volvo P-180 Loader 1 1 1 1 1 1 1
Komatsu 380 loader 1 1 1 1 1 1 1
CAT 328 Loader (King) 1 1 1 1 1 1 1
FAVCO 40-ton Crane 1 1 1 1 1 1 1
40’ Self Propelled Work Barge 1 1 1 1 1 1 1
American 80-ton Crane (King) 1 1 1 1 1 1 1
2,000 Gallon Water Truck 1 1 1 1 1 1 1
Smooth Drum Roller 1 1 1 1 1 1 1
John Deere Skidsteer 1 1 1 1 1 1 1
Vermeer Chipper - - - - - - -
#ﬁ:’g:tsu 400 Articulating Dump 2 > 2 5 2 > 5
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Personnel, Regulatory Staff, and Visitors on Site
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Jim Saric/lUSEPA

Michael BerkofffUSEPA

Mike Ribordy/lUSEPA OSC

Tom Crosetto/USEPA OSC

Paul Bucholtz/MDEQ

John Bradley/MDEQ

Judith Gapp/MDEQ

Todd Goeks/NOAA

John Lerg/MDNR

x

Sharon Hanshue/MDNR

Lisa Williams/USFWS

Weston Contractors

CDM Contractors

Chase Fortenberry/KRSG

x
X[X]X|>xX

Mark Brown/KRSG

Steve Garbaciak/ARCADIS

Scott Harcus/ARCADIS

x
X|x

Eric Hritsuk/ARCADIS

x

Wendell Miller/ARCADIS

Matt Bowman/ARCADIS

EJ Suardini/ARCADIS

Mike Kohagen/ARCADIS

Michelle Rumler/ARCADIS

Joe Willoughby/ARCADIS

XX XX

XX | XXX

Ben Lawrence/ARCADIS

XXX X[ X

XXX XX
XXX XXX

Adam Chwalibog

ARCADIS H&S Audit Team

Nick Harmer/ARCADIS

Other Subcontractors (Specify) -

King Co.

JF New
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Photos from Week #52

Removal Area 11A.
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Targeted Removal Areas—Former Plainwell Inpoundment

LEGEND:
—— SHORELINE | CLEARING/GRUBBING COMPLETE

REMOVAL COMPLETE,

RIVER
3K STAGING AREA £ REMOVAL AND REPLANTING COMPLETE
$XX: STAGING AREA - DEMOBILIZED .AREAS TARGETED FOR REMOVAL IN 2008

‘"TRUCK.TRAFFIC:
——— REMOVAL AREA TO/FROM DISPOSAL AREA
Notes:

Additional planting in ‘Removal and Replanting Complete’ areas may be necessary in 2008.

All dimensions and features represented on this map are approximate. Actual locations of access roads and
staging areas and final boundaries of removal areas will be determined at the time of construction.
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NF 1@epaibm.rtpnc.epa.gov To
08/05/2008 07:06 AM
Subject TRAVEL DIRECT DEPOSIT NOTICE(*TRAVEL-AP27*)

FARYAN, STEVEN J.,

Your Servicing Finance Office certified the following travel voucher on
08/04/08.

TA#: O0OQOUE.

TRAVEL DATES: 07/13/08 -~ 07/20/08
DCN: 0805FFG009

Amount: $580.88.

This payment should be credited to your account by your
financial institution within two to three work days from
the date of certification. If you have any questions please
contact the Cincinnati Finance Center's Customer Assistance
Staff on (513)487-2346.

*TRAVEL-AP27*
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